

REPORTS T-20
1-AD/RR
1-St/A
1-St/C

~~SECRET~~

3-D/GG
2-D/GC
2-D/GL

1-Chrono
1-Mon.
Rpt.

PROGRESS REPORT OF THE GEOGRAPHIC AREA, ORR

MONTH OF JULY 1958

OFFICE OF THE CHIEF, GEOGRAPHIC RESEARCH

A. Accomplishments and Coordination Activities

1. Geographic Research Area production during the month of July reflected some vacation-time slowdown. However, events in the Middle East stimulated the preparation of two Geographic Intelligence Memorandums on problems in the area; in addition, numerous special requests for spot support were fulfilled. Other significant activities related to new research in support of clandestine planning, and participation in IGY policy advisory meetings.

2. The Cartography Division completed 121 maps and charts (relatively high production) -- 116 for the Agency and 5 for the Department of State. Requests were accepted for 84 maps and charts -- 74 for the Agency and 10 for the Department of State.

3. The Geography Division completed two Geographic Intelligence Reports (GR-192, The Hungary-Yugoslavia Border Zone; GR-193, Code: [REDACTED]; two Geographic Intelligence Memorandums (GM-7, Partition for Cyprus?; GM-8, The Mt. Scopus Problem); one geographic memorandum in the G/I series; and one support job in the G/S series.

4. The Map Library Division received 10,468 maps and 568 related publications from foreign sources during July. Of these, 31% were retained in CIA; 58% sent to AMS; and 8% sent to the Library of Congress. A total of 23,102 map sheets were sent out in response to 1,237 requests, and 202 items distributed in response to 124 requests for related geographic and cartographic material.

5. The Photo Intelligence Division suspended most of its GRA administrative ties in preparation for reactivation as an independent unit in the DD/I.

6. Final arrangements were developed for the programming of 74 USSR city plans requested by DD/P. A special team composed of Cartography and Geography Division personnel will be formed to handle the project.

7. A complete revision of the mission and functions statements for units in the Geographic Research Area was completed and forwarded to St/A.

25X1A2g

~~S-E-C-R-E-T~~

8. Major advisory and coordination support related to foreign mapping and aerial survey work was provided to the intelligence community during the month. The support included special reports on developments in the aerial photography of Burma, Yemen, Afghanistan, Ethiopia, Libya, and Jordan.

9. The Geographic Research Area briefing for the month was presented on 24 July by members of the Near East-Africa Branch, D/GG. The subject was The Middle East crisis.

10. An ad hoc committee under the chairmanship of the Coordination Staff, Geography Division, has decided to recommend the inclusion of certain graphics with the Section 19 of NIS Chapter I. A recommendation to make room for Annuals by slowing the production rate of Chapter IX is also being formulated.

25X1A9a

11. [REDACTED] Special Research Branch, D/GG, chaired the 23 July meeting of the Informal Working Group on the IGY.

25X1A9a

12. [REDACTED] Cartography Division, retired on 31 July after 15 years of service.

13. Several Geographic Area personnel were welcomed into the Career Staff during the month.

25X1A9a



O/Ch/G:RTA:jmc/535(12 August 1958)

~~S-E-C-R-E-T~~

S-E-C-R-E-T

MONTHLY REPORT FOR THE CARTOGRAPHY DIVISION

Month of July 1958

A. Summary of Cartographic Production and Accomplishments

1. During July the Cartography Division accepted requests for 84 maps and charts, 74 for CIA and 10 for the Department of State. Of the Agency requests 36 were by OHR, 3 by OSI, 4 as CIA contributions to NIS, 7 by ONE, 21 by OOI, and 3 by ID/P.

2. During the month the Division completed 21 maps and charts, 116 for the Agency and 5 for the Department of State.

3. The NIS Map Coordinator received 20 map requests during the month; 13 maps for final printing and 7 for color proofing. A total of 37 jobs were sent to reproduction during the month, 19 final maps and 18 for color proofs. Receipts from reproduction totaled 64 maps. Of this number 62 were final maps and 2 color proofs. One map remains in the Coordinator's Office at the end of the month. In addition to the above, 9 reruns of NIS maps were processed for D/GI use.

4. The total number of maps and charts in the Division at the end of July was 447, distributed among the Branches as follows:

USSR and Satellites	89
Far East and Western Hemisphere	98
Europe-Africa	51
Special Support	28
Development & Construction	181
(Exclusive of Drafting Sec.)	
Total	447

Production in the Division held steady during the month although there was a decrease of 13 jobs produced over the previous month. Also, the number of requests during the month decreased from 145 of the previous month to 84. This represents the usual seasonal decrease resulting from summer vacations in requesting components.

B. Administrative Problems and Other Activities

1. The problem of staffing the special city plans map project received considerable attention during the month. The compilation phase

S-E-C-R-E-T

S-E-C-R-E-T

Monthly Report - Cartography Division

July 1958

of the pilot map was completed and the project now awaits the solution of certain security problems. In the meantime preliminary work has been started on the second city plan.

2. Because of the reduction of capabilities in the Drafting Section due to recent resignations, this unit has been unable to keep current with their workload. In order to remedy this situation a regularly scheduled period of overtime has been established. This overtime will be worked in addition to that required by rush work to meet close deadlines.

25X1A9a 3. [REDACTED] USSR Satellite Branch, retired after 15 years of service on 31 July.

25X1A9a 4. [REDACTED] entered on duty 14 July and was assigned to the Cartography Lab for training. Upon completion of his training program, he will be assigned compilation work in the USSR-Satellite Branch.

25X1A9a 5. [REDACTED] has been cleared to enter on duty 11 August. He is transferring from the Department of Interior and after completing his training program will probably be assigned to the USSR-Satellite Branch.

25X1A9a 6. [REDACTED] USSR-Satellite Branch, will transfer to D/GC as of 1 November.

S-E-C-R-E-T

S-E-C-R-E-T

A. SUMMARY FOR JULY 1958

Agency	Entered	\$ of Total Ent'd.	No. Completed	\$ of Total Completed
CIA:				
DD/I/DIR	36	43 ¹ / ₂	38	31 ¹ / ₂
OSI	3	4 ¹ / ₂	30	25 ¹ / ₂
NIS	4	5 ¹ / ₂	9	7 ¹ / ₂
ONE	7	6 ¹ / ₂	0	0
OCI	21	24 ¹ / ₂	23	19 ¹ / ₂
DD/P	3	4 ¹ / ₂	16	13 ¹ / ₂
TOTAL CIA:	74	89 ¹ / ₂	116	95 ¹ / ₂
State	4	5 ¹ / ₂	3	3 ¹ / ₂
State/NIS	6	7 ¹ / ₂	2	2 ¹ / ₂

B. 6 MONTHS SUMMARY

Months	New Maps and Charts Ent'd.	New Maps and Charts Completed	Number of Prints	Returns Completed	No. of Returns Prints
July	84	121	56,505	35	28,952
June	145	134	56,545	21	20,360
May	151	131	55,881	17	12,929
April	102	86	125,643	8	7,712
March	101	103	36,668	29	30,770
February	70	53	19,918	10	10,613
TOTALS	653	628	351,160	120	111,336

- 2 -

S-E-C-R-E-T

S-E-C-R-E-T

C. SERVICE AND REPRODUCTION PROCESSING DURING PAST 6 MONTHS

Months	Number of Completed X-Jobs	Manhours Required X-Jobs	Number of Processing Jobs	Number of Items
July	7	41	132	35,887
June	6	66	121	61,772
May	13	166	106	47,661
April	10	70	107	42,161
March	8	148	83	231,959
February	6	92	123	51,941
TOTALS	50	586	679	471,101

*Except for final maps and reports

- 3 -

S-E-C-R-E-T

S-E-C-R-E-T

D. MAPS AND GRAPHS COMPLETED IN PAST 6 MONTHS

<u>Agency</u>	<u>February</u>	<u>March</u>	<u>April</u>	<u>May</u>	<u>June</u>	<u>July</u>
CIA	25	81	61	118	107	107
CIA/MIS	21	17	17	11	20	9
State	1	3	2	1	6	3
State/MIS	3	1	6	1	1	2
Other	3	1	0	0	0	0
TOTALS:	53	103	86	131	134	121

E. SUMMARY OF WORK LOAD, MAPS AND GRAPHS, AS OF 1 AUGUST 1958 - Does not include Service from

<u>STATUS</u>	<u>GC/S</u>	<u>GC/P</u>	<u>GC/E</u>	<u>GC/C*</u>	<u>GC/X</u>	<u>TOTALS</u>
In Reproduction	3	10	18	45	0	76
In Proof	53	14	11	43	0	121
In Check	18	3	0	25	3	49
In Drafting	7	10	5	68	16	106
In Compilation	8	61	17	0	9	95
TOTALS	89	98	51	181	28	447

*Excludes jobs assigned to Drafting Section from Compilation Branches.

- 4 -

S-E-C-R-E-T

PROGRESS REPORT FOR THE GEOGRAPHY DIVISION

July 1958

I. ACCOMPLISHMENTS

A. Completed Work

Production for July consisted of two geographic intelligence reports in the CIA/RR-GR series, two geographic intelligence memorandums in the CIA/RR-GM series, one G/I memorandum, and one support job, as follows:

		<u>Requester</u>
CIA/RR-GR-192	The Hungary-Yugoslavia Border Zone 25XVA29	ONI
CIA/RR-GR-193	Code: [REDACTED]	DD/P, Army, Navy, Air Force
CIA/RR-GM-7	Partition for Cyprus?	Self-initiated
CIA/RR-GM-8	The Mt. Scopus Problem	Self-initiated
G/I-257	Soviet Advances in the Antarctic	For OOI Weekly
G/S-38	Annotated Irrigation Map of the Punjab Area	U.S. Embassy, Karachi

Also, CIA/RR-GR-165, Amended, Possible Soviet Guided-Missile Launching Sites and Ranges to NATO and SAC Targets, has been released to most of the offices authorized to receive it and is therefore considered issued. This is the report that was disseminated last December but was recalled and amended on advice of the Air Force.

B. Progress of Work in the Branches and Staffs

As is usual for July, leave of one kind or another accounted for many man hours during the month. Nevertheless, progress on work under way was satisfactory.

Near East/Africa Branch: The Mt. Scopus Problem, CIA/RR-GM-8, was completed and disseminated during the month. The Branch conducted, for the Geographic Area, a seminar-type briefing on the Middle East crisis. This briefing involved a very short lecture followed by active audience participation in discussion. Three lectures were delivered at the OIR course on Africa. An unusually large number of spot requests for information were received during the month.

Far East/Pacific Branch: Progress on scheduled production was generally satisfactory. The intelligence memorandum on Resistance in Tibet,

CIA/RR-GM-9, is in Reproduction and promised for 7 or 8 August. G/S-38 was completed in response to a request from Ambassador Langley of Karachi for an up-to-date map of the problem area involved in the India-West Pakistan dispute over irrigation water. Regional Analysis of Northeast Thailand neared the editing stage. Good progress was made on the Interim Administrative Atlas of Communist China and Possible Guided Missile Ranges in Communist China. All NIS work -- which presently includes one Chapter IX, two Sections 19, and one "Annual" contributions -- is moving well and should meet established deadlines. Closer relations with I/GM and improved relations with FDD materialized. Document flow remained heavy.

Europe Branch: The Hungary-Yugoslavia Border Zone, CIA/RR-GR-192, one unconventional-warfare feasibility study, CIA/RR-CR-193, and the Partition for Cyprus? GM were completed and disseminated during July. CIA contributions as follows were completed and submitted to the Coordination Staff: NIS 250, Cyprus, Chapter IX; NIS 24, Greece, Section 19; and NIS 7, Denmark, Section 19 "Annual." The GM on East Germany population is in editing. In addition, progress was made on the Polish Railways report, two other UW studies, a tentative MR article, and an area study. Memoranda were prepared on map procurement for four countries.

USSR Branch: The proof copy of the Noril'sk Urban Study, CIA/RR-G-22, was received from Reproduction at the end of July, which means that the study will be disseminated during August. Although some work was done on the unconventional-warfare feasibility studies, the major effort in the Branch was concentrated on the completion phase of the Agroclimatic Aspects of Corn Cultivation in the USSR, a memorandum on Observation Vantage Points, for the Guided Missile collection effort, and a memorandum on International Highways of Soviet Central Asia, for DD/P. Also, time was devoted to a possible contribution to NIE 11-4-58, Main Trends in Soviet Capabilities and Policies, 1958-1963.

Special Research Branch: Arrangements were effected to incorporate the recently compiled map of Soviet Antarctic activities with the Staff's intelligence article that is included in the OCB Report on Antarctica to the President, and comments concerning the report were submitted to the SA/DD/I (NSC). At the request of the DCI, GG/X and another office jointly prepared an analysis of U.S. intelligence gains from the encouragement of a foreign operation to forestall unwanted Soviet moves. A meeting of the Informal Working Group on the IGY was chaired by [REDACTED] In this connection, it was ascertained that contrary to some misconceptions it is not only reasonable but desirable to obtain reproduction of earth satellite photographs provided that certain data are furnished with them. Suggestions were made to the OCE and USAF to undertake gravity surveys that not only would improve the control of maps of a certain foreign country but at the same time would facilitate effecting a U.S.-sponsored geodetic tie with the U.S.S.R. 25X1A9a

25X1A9a

[redacted] work during the month was concentrated on the report on non-Soviet activities in the Antarctic during the IGY (PN 69.1655). Some progress was made on the CIA contribution to the Chapter IX for NIS 70.

Coordination Staff: Coordination of Chapter IX for NIS 25C, Cyprus, and NIS 55, Ethiopia, Eritrea, and the Somalilands, is in progress, and both deadlines will probably be met. All materials except the HO-Oceanography contribution for Section 19, NIS 24, Greece, are on hand, and this study will meet its August deadline. The first of the Chapter I Annuals on the FY 59 schedule is due at OBI on August 15; no problems are anticipated.

Publications Staff: The outstanding feature of the work of the Staff during July was the number of Geographic Intelligence Memorandums processed. Two were issued during the month -- Partition for Cyprus? and The Mt. Scopus Problem; a third, Resistance in Tibet, is in Reproduction; and a fourth, Population Movement in East Germany, is being reviewed for content and organization. Other work of the Staff included completion of editing of two geographic intelligence reports that were issued in final form; three reports that are in Reproduction; one report that is ready for typing; and the report on Agroclimatic Aspects of Corn Cultivation in the USSR that was reproduced in preliminary form for coordination and review outside D/OG. Work on MR-56 has lagged during July, largely as a result of the heavy emphasis on GM's. For the first time in almost a year, the Staff is completely current in the editorial phases of its work.

II. RELATIONSHIPS OUTSIDE THE GEOGRAPHIC AREA

The second meeting of the ad hoc committee established to consider the inclusion of graphics in NIS Section 19 of Chapter I was held on 25 July. Agreement was reached on three generalized graphics for each Section 19 (if applicable) showing topographic coverage, evaluation of hydrographic coverage, and a combination of geodetic and aerial-photography information. Samples of each type of graphic are to be prepared for NIS 14A, North Korea, for consideration of the committee in mid-September.

A telephone survey is under way to determine the reaction of NIS Chapter IX Subcommittee members to an Army proposal that one Chapter IX per year be dropped from the schedule to accommodate the additional requirement for preparation of twelve Chapter I Annuals per year. If the reaction is favorable, a Chapter IX Subcommittee meeting will be called to revise the proposals for the FY 60 schedule and FY 61 and FY 62 forecasts for Chapter IX that were forwarded on 4 June 1958 for NIS Committee consideration.

25X1A9a

In the absence of [redacted] chaired the 23 July meeting of the Informal Working Group on the IGY. Discussions concerned (1) the status of the export license request of the U.S. National Committee/IGY for the Nunn-Baker satellite tracking cameras, (2) methods of step-up

S-E-C-R-E-T

pressure on the Soviets to obtain their satellite tracking photos and the precise geodetic locations of their tracking stations, and (3) the intelligence gains from the IGY.

Following an expression of strong interest by AFCIN 3C2 in CIA/RR-ER-12, 13, and 14 (prepared as a result of [REDACTED] contract but not yet published), work has been initiated preparatory to typing the extensive manuscript of ER-14, Selected Bibliography on Soviet Geodesy. To expedite the USAF project [REDACTED] the manuscript of ER-14 will be loaned to them prior to the beginning of typing here.

25X1A5a1

25X1A2g1

III. ADMINISTRATION

A recent requested change in the Mission and Functions of the Division is reflected in the names of branches and staffs given under I.B. above.

25X1A9a

[REDACTED] completed the FSI course and returned to duty in the Division during July.

The following people received language awards during the month:

25X1A9a

Plans have been completed for D/GG people who will attend the AAG meeting in ~~25X1A9a~~ during August.

[REDACTED] continued familiarization trips.

IV. PROBLEMS AND RECOMMENDATIONS

This is a follow-up to a problem on which the Far East/Pacific Branch has reported in the last several months: Following GG/F participation in the FDD conference on JPRS contacts, relations with FDD have improved again. FDD has apparently achieved a better understanding of our translation problem and has indicated a willingness to negotiate a JPRS contract for translation of Chinese geographic monographs.

Also as a follow-up to a problem reported on earlier: In the May report of the Europe Branch attention was called to the difficulty encountered in getting requirements effectively serviced from the field. The difficulty is perhaps inherent in the necessity for going through channels from here to St/I to DD/P and out to the field, or from St/I to State, as the case may be. There are a few evidences that the situation is improving, due to some extent to an alert individual in St/I. On two occasions this month the Europe Branch was informed that its requirements had been accepted for collection and on one occasion it was found that an evaluation made in June had been acted upon in the field in July.

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200330001-2

V. SCHEDULED WORK




Project Control	Title	Requester	Status	Est. Date of Publication
<u>Geographic Intelligence Review, CIA/RR-MR</u>				
60.1642	Geographic Intelligence Review, MR-55	Routine	In Reprod.	Aug 58
60.1657	Geographic Intelligence Review, MR-56	Routine	I	Sep 58
<u>Geographic Intelligence Reports (for standard distribution) - CIA/RR-G</u>				
61.1211	Geog. of Ningsia, Suiyuan, Chahar, Shensi	RQM/OIS	Delayed	Open
61.1212	Geog. of Sinkiang	RQM/OIS	In abeyance	III 58
61.1273	Geog. of Tibet	RQM/OIS	Delayed	Open
64.1487	Morilik Urban Study	Self-init	In Reprod.	Aug 58
G-22				
64.1629	The Soviet Arctic (G-15 revised)	Self-init.	I	Open
63.1654	Railroads of Poland	Self-init.	***	Open
69.1655	Activities of Non-Soviets in Antarctica during IGY	Self-init.	**	Sep 58
<u>Geographic Intelligence Reports (for limited and special distribution) - CIA/RR-MR</u>				
69.1189	Intel. Col. Manual (geodesy, photogram., etc.)	Self-init.	Delayed	Open
69.1279	Satellite Geod. Activ. since Sofia Conf.	Self-init.	Delayed	Open
63.1322	Evasion Geography of Czechoslovakia	AFCIN	Delayed	Open
69.1323	Critique of "Basic Problems of Geodetic Gravimetry" by Molodenskiy	Self-init.	****	Open
63.1341	Urban Area Study: Sofia, Bulgaria	RQM/OIS	Delayed	Open
63.1342	Urban Area Study: Burgas, Bulgaria	RQM/OIS	**	III 58
61.1345	Evasion Geography of Thailand	AFCIN	In abeyance	Open
61.1357	North Korea Target Study: Ch'ongjim	RQM/OIS	***	III 58
61.1380	Regional Analysis, NE Thailand	Self-init.	****	III 58
62.1391	Evasion Geography of Afghanistan	AFCIN	In abeyance	Open

1/ I Initial research.
 * Research 1/3 complete.
 ** Research 2/3 complete.
 *** Research in final stage.
 **** Preparation for reproduction in process.
 Delayed: Work scheduled; due date or other work do not warrant beginning project.
 In abeyance: Some work done but higher priority work has taken precedence.
 #: New project initiated during month.
 Roman Numeral: Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200330001-2

Project Control Sanitized - Approved For Release :
CIA-RDP61-00391R000200330001-2 Title Requester Status^{1/} Est. Date of Publication^{1/}

Geographic Intelligence Reports (continued)

62.1409	Evasion Geography of Iran	AFCIN	In abeyance	Open
61.1414	Evasion Geography of W. Pakistan/Kashmir	AFCIN	In abeyance	Open
64.1419	USSR RR Map	S/TR/RR	***	Open
65.1433	Evasion Geography of Switzerland	AFCIN	In abeyance	Open
62.1444	Evasion Geography of Iraq	AFCIN	***	Open
61.1448-1459	North Korean Target Studies (12 studies)	RQM/OIS	Delayed	Open
61.1462	Evasion Geography of Burma	AFCIN	In abeyance	Open
63.1524	Evasion Geography of Yugoslavia	AFCIN	In abeyance	Open
64.1529	Analysis of Corn Cultivation in USSR	M/Ag/RR	****	Open
64.1543	 25X1A2d1	DD/P, etc.	**	Sep 58
64.1544		DD/P, etc.	I	Sep 58
64.1545		DD/P, etc.	I	Open
64.1546		DD/P, etc.	I	Open
64.1547		DD/P, etc.	I	Open
64.1549		DD/P, etc.	I	Sep 58
64.1552		DD/P, etc.	**	Aug 58
64.1553		DD/P, etc.	I	Open
64.1554		DD/P, etc.	I	Open
64.1555		DD/P, etc.	I	Sep 58
60.1597	Civil Divisions: Europe	State	In Reprod.	Aug 58
GR-183				
60.1598	Civil Divisions: Oceania	State	****	III 58
GR-184				
60.1599	Civil Divisions: W. Hemisphere	State	****	III 58
GR-185				
61.1613		DD/P, etc.	***	Open
64.1636	Revision of Geog. Briefs of Ec. Regions	Self-init.	I	Open
62.1646	 25X1A2d1	DD/P, etc.	*	Aug 58
63.1647		DD/P, etc.	I	Oct 58
63.1648		DD/P, etc.	I	Open

1/ I Initial research. Delayed: Work scheduled; due date or other work do not warrant beginning project.
 * Research 1/3 complete.
 ** Research 2/3 complete. In abeyance: Some work done but higher priority work has taken precedence.
 *** Research in final stage.
 **** Preparation for reproduction in process. #: New project initiated during month.
 Roman Numeral: Quarter of calendar year.

Project Sanitized - Approved For Release :
Control CIA-RDP61-00391R000200330001-2 Requester Status 1/ Est. Date of Publication 1/

Geographic Intelligence Reports (continued)

63.1649	25X1A2d1	DD/P, etc.	I	Open
63.1650		DD/P, etc.	I	Open
61.1651	China: Interim Atlas of Chinese Com. Adm.	Self-init.	**	Open
61.1653	Pos. Guided-Missile Ranges in Com. China	NSA	**	Aug 58
61.1658		DD/P, etc.	I	Dec 58
61.1659		DD/P, etc.	I	Oct 58
61.1660	25X1A2d1	DD/P, etc.	I	Sep 58
61.1661		DD/P, etc.	I	Oct 58
61.1662		DD/P, etc.	I	Nov 58
62.1663		DD/P, etc.	I	Open
60.1681	Possible Soviet ICBM Locations	D/I/RR	I	Aug 58
69.1692	Curr. Dev. in Geodesy, etc.	Self-init.	I	Open

Geographic Intelligence Memorandum, CIA/RR-GM

63.1630	Analysis of E. Germany Population	Self-init.	****	Aug 58
61.1665	The Current Situation in Tibet	Self-init.	***	Aug 58
GM-9	25X1A5a1			

External Research - CIA/RR-ER

69.908	Add. Ref. to Sov. Diagrams, Sketches, Photographs of Sov. Geodetic and Photogram. Instruments (ER-6)	In abeyance	Open
69.908	A Report on Sov. Cartography (ER-12)	In abeyance	Open
69.908	Selected List of Ref. to Sov. Cartography (ER-13)	In abeyance	Open
69.908	Selected Bibliography of Sov. Geodesy (ER-14)	In abeyance	Open

Geographic Memorandum - G/E

69.1577	Accuracy of Target Positioning: USSR	Navy	***	Open
---------	--------------------------------------	------	-----	------

1/ I Initial research. Delayed: Work scheduled; due date or other work do not warrant beginning project.
 * Research 1/3 complete.
 ** Research 2/3 complete. In abeyance: Some work done but higher priority work has taken precedence.
 *** Research in final stage. # New project initiated during month.
 **** Preparation for reproduction in process. Roman Numeral: Quarter of calendar year.

Sanitized - Approved For Release :
CIA-RDP61-00391R000200330001-2

Project Control	Title	Requester	Status <u>1/</u>	Est. Date of Publication <u>1/</u>
<u>Service Jobs - G/S</u>				
63.1209	City Plan: Gdansk, Poland	RQM/OIS	I	Open
63.1316	City Plan: Bucharest, Rumania	RQM/OIS		Open
64.1437	Atlas of Sov. Terr. Adm. Div. Part II	Self-init.	I	Sep 58
Amended				
#64.1693	Observation Vantage Points	OSI/CMD	I	Aug 58
#60.1694	Contrib. to NIE 11-4-58, Soviet Capabilities and Policies 1958-63	Self-Init. 25X1A8a	I	Aug 58
#64.1695	International Highways of Soviet Central Asia		I	Aug 58

1/ I Initial research.

* Research 1/3 complete.

** Research 2/3 complete.

*** Research in final stage.

**** Preparation for reproduction in process.

Delayed: Work scheduled; due date and other work do not warrant beginning project.

In abeyance: Some work done but higher priority work has taken precedence.

New project initiated during month.

Roman Numeral: Quarter of a calendar year.

Project
Control

Sanitized - Approved For Release :

CIA-RDP61-00391R000200330001-2

NIS Chapter I, Section 19

Date to OBI

60.1616 NIS 24, Greece
60.1617 NIS 41B, South Korea
60.1618 NIS 41A, North Korea
60.1619 NIS 2, Ireland 25X6A
60.1620 NIS 20, Albania
60.1621 [REDACTED]
60.1622 NIS 13A, East Germany
60.1623 [REDACTED] 25X6A01-

August 58
September 58
November 58
January 59
February 59
March 59
April 59
May 59

NIS Chapter I, Section 19, ANNUAL

60.1667 NIS 7, Denmark
60.1668 NIS 39A, Communist China
60.1669 NIS 27, Turkey
60.1670 NIS 42, Thailand
60.1671 NIS 11, Sweden
60.1672 NIS 26, USSR
60.1673 NIS 9, Spain
60.1674 NIS 36, Pakistan
60.1675 NIS 19, Hungary
60.1676 NIS 33, Iran
60.1677 NIS 18, Czechoslovakia
60.1678 NIS 3, France

15 August 58
15 September 58
15 October 58
15 November 58
15 December 58
15 January 59
15 February 59
15 March 59
1 April 59
15 April 58
15 May 59
15 June 59

NIS Chapter IX

60.1564 NIS 25C, Cyprus
60.1565 NIS 55, Ethiopia, Eritrea, the Somalilands
60.1566 NIS 2, Ireland
60.1567 25X6A02, Southwest Pacific Islands
60.1568 [REDACTED]
60.1569 [REDACTED]
60.1570 NIS 101, West Pacific Islands
60.1571 NIS 25B, Malta
60.1683 NIS 30M, Iraq
60.1684 NIS 13A, East Germany
60.1685 25X6A, Costa Rica
60.1686 [REDACTED]
60.1687 NIS 50C, French West Africa
60.1688 25X1957, Egypt
60.1689 [REDACTED]
60.1690 NIS 50B, Nigeria and British Cameroons

August 58
October 58
November 58
January 59
February 59
March 59
April 59
June 59
August 59
October 59
November 59
January 60
February 60
March 60
April 60
June 60

Sanitized - Approved For Release :

CIA-RDP61-00391R000200330001-2

100-100000

MONTHLY REPORT FOR THE MAP LIBRARY DIVISION

July 1958

1. During July, The Reference Branch forwarded to requestors 23,102 map sheets in response to 3,237 map requests, and 202 publications in response to 124 requests for related geographic and cartographic publications. Place Name requests totalled 158, and requests for miscellaneous information, 238. There was an increase of 97 map requests and 26 Place Name information requests in July over June.
2. In addition 127 requests were filled for Air Target materials, an approximate increase of 45% over last month's total. 93 were for maps and 34 for text items. 62 of the 127 requests were placed directly with the Map Library; 65 were sent out on automatic distribution. A total of 1,571 map sheets and 384 text items were required to fill these requests.
3. The Cataloging and Indexing Section added 882 new map titles to the Loan Copy Collection with a total of 7,741 sheets. Included were new Iraq accessions, which were handled on a priority basis. In addition, 116 SAC charts at the scales of 1:200,000, 1:100,000, 1:50,000, and 1:25,000 were received and indexed.
4. The publication of the "Acquisitions List for Maps of Foreign Areas" is behind schedule. The "Pool" typing service, normally utilized in the preparation of this list, has suffered a shortage of personnel during the past month. Map Library personnel are temporarily assisting with typing to expedite publication of the list. Discussions with "Pool" administrators have been held, and it is anticipated that entrance on duty of new typing personnel will soon relieve this problem.
5. The Procurement Branch received 10,468 maps in July. Of these, 6,571 were from Iraq and Kuwait. Canada, the Belgian Congo, Argentina, Japan, Italy, and the Philippines provided considerable numbers of maps.
6. All Geographic Attaches were at their home posts throughout July. Planned procurement missions in August or early September include a four-month mission to Brazil by Mr. Biggs, beginning in August; a mission to Taiwan and Okinawa by Dr. Bradley; a mission to Kashmir and the Punjab by Dr. Chapman; a mission to Turkey by Dr. Held; a mission to Spain by Mr. Rogers; and a mission to Finland by Mr. Thoren. Mr. Rugg plans to take leave in late August and September. Mr. Jakobsson returned on 19 July from a two-month special mission to Canada.

13-00000-01

MAP LIBRARY DIVISION
SUMMARY OF STATISTICS - JULY 1958

RECEIPTS (For retention in Map Library)	Specialty Map Sheets	Series Map Sheets	Total Map Sheets
<u>Maps</u>			
a. Made in CIA/D/OC	*17,256	0	17,256
b. On automatic receipt and purchases for stock	8,651	21,448	30,099
c. From other domestic sources	98	18	116
d. From foreign sources	955	2,222	3,177
e. From foreign sources for stock	826	85	911
TOTAL	27,786	23,773	51,559

Atlases and other reference materials	Total/Volumes
a. On automatic receipt and purchases for stock	1,904
b. From other domestic sources	5
c. From foreign sources	568
TOTAL	2,517

PROCESSING		
<u>Map Cataloging</u>	<u>Titles</u>	<u>Sheets/Volumes</u>
a. Special maps made in CIA/D/OC	22	22
b. Special maps - All others	837	1,480
c. Series indexed and cataloged	23	6,239
TOTAL	882	7,741

Cataloging, etc. of Reference materials		
a. Atlases	13	22
b. Place-name volumes	3	1
c. Publisher's catalogs	29	37
d. Other reference volumes	16	27
TOTAL	61	90

DISBURSEMENTS			
<u>Maps</u>	<u>Requests</u>	<u>Titles</u>	<u>Requests/Volumes</u>
1. To CIA	136	3,928	13,911
2. To Department of State	206	778	1,642
3. Foreign Service posts	9	18	67
4. To Department of Defense	208	1,267	6,725
a) Department of the Army	104	495	2,971
b) Department of the Navy	22	169	665
c) Department of the Air Force	55	333	725
d) Other components of Defense	27	270	2,364
5. Other government agencies	78	240	757
6. Miscellaneous	0	0	0
TOTAL	1,237	6,232	23,102

Atlases and other reference materials			
a. To domestic establishments	124	202	222
b. To foreign establishments	1	205	479
TOTAL	125	407	701

Information	
a. Place-name questions	153
b. Other reference inquiries	238
TOTAL	396

~~SECRET~~

25X1A5a1 7. A report on new developments in aerial photography of Burma was submitted to Ch/G in a memorandum dated 17 July 1958. [REDACTED]

25X1A5a1

25X1A5a1 [REDACTED] This information was requested by AMS for planning purposes.

8. Briefing discussions were held with Mr. Harshal Ottinger, AMS, prior to his departure on his area familiarization trip to the Far East and south Asia. Also briefed were Mr. Francis Gifford, new Publications Procurement Officer to New Delhi, and [REDACTED] who was briefed on our needs in connection with her forthcoming trip to the USSR. 25X1A9a

9. Meetings were held with personnel of the Department of Defense regarding aerial photography projects in Yemen, Afghanistan, and Ethiopia.

10. Mr. Turnbeau, of the Army Map Service, reported on the signing of an ICA-Jordan Project Agreement for mapping the entire East Bank Area. The Department has received a formal request from the Jordan Government for aerial photography and mapping of the West Bank. Discussions concerning how this job could be implemented have been suspended until there is a clarification of the political situation.

11. Outgoing communications for July totalled 255. 182 items related to foreign procurement; and 73, to domestic correspondence.

- 3 -
~~SECRET~~

25X1A1a

Sanitized - Approved For Release :
CIA-RDP61-00391R000200330001-2

Sanitized - Approved For Release :
CIA-RDP61-00391R000200330001-2